
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/05/2012

ESTIMATE SUMMARY 12:39:28

CONTID: C18220         ESTIMATE NO: 0007 PROG 2005

PCN: 18220-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME:

PROJECT NO: FBR 1211-078                  

SH121 BRIDGE OVER BEAR CREEK - FBR

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2012 DATE TIME STARTED 02/27/2012

9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN

 DATE AWARDED 12/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/27/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,717,111.16 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,600,000.00 NON-PARTICIPATING 333,187.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -8,311.37

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,995.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.81

WORK DAYS

WORK DAYS

29.41%

4,741,421.19

333,187.98

324,876.61

314,880.97

$

$

$

$

0.00

1,975,689.97

1,975,689.97

129,400.79

2,105,090.76

-55,398.89

0.00

2,049,691.87

0.00

AMOUNT DUE 2,049,691.87 314,880.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 314,880.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 320

ORIG TIME ALLOW: 320
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Clearing and Grubbing 0.330

0.000

201-00000  
 

1.000

L S 

19,135.92000 6,314.850.330

0.00

0010 *Removal of Structure 0.000

0.000

202-00001  
 

2.000

EACH

2,095.89000 0.000.000

0.00

0015 *Removal of Tree 31.000

0.000

202-00010  
 

31.000

EACH

307.08000 9,519.4831.000

0.00

0020 *Tree Trimming 6.000

0.000

202-00011  
 

10.000

EACH

167.66000 1,005.966.000

0.00

0025 Removal of Inlet 1.000

1.000

202-00019  
 

2.000

EACH

382.27000 764.542.000

382.27

0030 Removal of Manhole 0.000

0.000

202-00021  
 

3.000

EACH

716.39000 0.000.000

0.00

0035 Removal of Slope and Ditch Paving 499.000

0.000

202-00026  
 

499.000

SY  

4.89000 2,440.11499.000

0.00

0040 *Removal of Pipe 0.000

0.000

202-00033  
 

1.000

EACH

2,095.89000 0.000.000

0.00

0045 *Removal of Pipe 180.000

32.000

202-00035  
 

1,400.000

LF  

40.73000 8,634.76212.000

1,303.36

0050 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

230.77000 0.000.000

0.00

0055 *Removal of Delineator 0.000

0.000

202-00090  
 

7.000

EACH

11.03000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Wall 92.000

0.000

202-00155  
 

92.000

LF  

5.02000 461.8492.000

0.00

0065 Removal of Sidewalk 205.000

101.000

202-00200  
 

718.000

SY  

5.87000 1,796.22306.000

592.87

0070 Removal of Curb and Gutter 645.500

200.000

202-00203  
 

1,631.000

LF  

2.58000 2,181.39845.500

516.00

0075 Removal of Concrete Pavement 80.000

37.000

202-00210  
 

195.000

SY  

12.00000 1,404.00117.000

444.00

0080 *Removal of Asphalt Mat 2,433.000

0.000

202-00220  
 

6,031.000

SY  

2.97000 7,226.012,433.000

0.00

0085 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

5,985.000

SY  

1.29000 0.000.000

0.00

0090 *Removal of Pavement Marking 2,759.000

0.000

202-00250  
 

3,103.000

SF  

2.76000 7,614.842,759.000

0.00

0095 Removal of Pedestrian Rail 91.000

0.000

202-00420  
 

91.000

LF  

5.07000 461.3791.000

0.00

0100 *Removal of Ground Sign 2.000

0.000

202-00810  
 

2.000

EACH

110.30000 220.602.000

0.00

0105 *Removal of Fence 0.000

0.000

202-01000  
 

34.000

LF  

4.69000 0.000.000

0.00

0110 *Removal of Guardrail Type 3 99.000

0.000

202-01130  
 

131.000

LF  

6.29000 622.7199.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Removal of End Anchorage 2.000

0.000

202-01300  
 

4.000

EACH

143.39000 286.782.000

0.00

0120 *Embankment Material (Complete In Place) 0.000

2,293.000

203-00060  
 

5,732.000

CY  

8.55000 19,605.152,293.000

19,605.15

0125 Muck Excavation 0.000

76.000

203-00100  
 

500.000

CY  

12.66000 962.1676.000

962.16

0130 Blading 0.000

0.000

203-01500  
 

60.000

HOUR

115.93000 0.000.000

0.00

0135 Backhoe 0.500

0.000

203-01510  
 

110.000

HOUR

104.61000 52.310.500

0.00

0140 Dozing 0.000

0.000

203-01550  
 

90.000

HOUR

136.14000 0.000.000

0.00

0145 Front End Loader (Crawler) 15.500

0.000

203-01591  
 

100.000

HOUR

128.24000 1,987.7215.500

0.00

0150 Combination Loader 0.000

0.000

203-01594  
 

110.000

HOUR

87.78000 0.000.000

0.00

0155 Potholing 1.500

7.000

203-01597  
 

100.000

HOUR

261.83000 2,225.558.500

1,832.81

0160 *Sweeping (With Pickup Broom) 0.000

10.500

203-01622  
 

100.000

HOUR

156.06000 1,638.6310.500

1,638.63

0165 *Structure Excavation 0.000

2,669.000

206-00000  
 

6,672.000

CY  

8.78000 23,433.822,669.000

23,433.82
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Structure Backfill (Class 1) 0.000

90.000

206-00100  
 

226.000

CY  

21.28000 1,915.2090.000

1,915.20

0175 Structure Backfill (Class 2) 0.000

429.000

206-00200  
 

1,073.000

CY  

9.18000 3,938.22429.000

3,938.22

0180 Filter Material (Class B) 0.000

278.000

206-00520  
 

694.000

CY  

26.77000 7,442.06278.000

7,442.06

0185 Filter Material (Class C) 0.000

0.000

206-00530  
 

52.000

CY  

48.18000 0.000.000

0.00

0190 Topsoil 0.000

0.000

207-00205  
 

6,634.000

CY  

3.68000 0.000.000

0.00

0195 *Erosion Log (12 Inch) 320.000

0.000

208-00002  
 

4,600.000

LF  

4.19000 1,340.80320.000

0.00

0200 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

2,000.000

LF  

6.84000 0.000.000

0.00

0205 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

60.000

EACH

14.34000 0.000.000

0.00

0210 *Silt Fence 2,272.000

0.000

208-00020  
 

30,600.000

LF  

0.99000 2,249.282,272.000

0.00

0215 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

2,504.000

LF  

2.10000 0.000.000

0.00

0220 Sediment Basin 0.000

0.000

208-00030  
 

3.000

EACH

1,654.52000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Sediment Trap 0.000

0.000

208-00033  
 

3.000

EACH

1,019.88000 0.000.000

0.00

0230 *Gravel Bag 755.000

0.000

208-00034  
 

755.000

LF  

6.34000 4,786.70755.000

0.00

0235 *Concrete Washout Structure 4.000

0.000

208-00045  
 

6.000

EACH

1,663.26000 6,653.044.000

0.00

0240 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

495.000

LF  

6.34000 0.000.000

0.00

0245 *Temporary Slope Drain 245.000

0.000

208-00060  
 

245.000

LF  

13.24000 3,243.80245.000

0.00

0250 *Vehicle Tracking Pad 8.000

1.000

208-00070  
 

19.000

EACH

374.86000 3,373.749.000

374.86

0255 *Removal and Disposal of Sediment (Labor) 79.500

36.000

208-00103  
 

115.500

HOUR

44.12000 5,095.86115.500

1,588.32

0260 *Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

45.000

HOUR

82.73000 165.462.000

0.00

0265 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

160.000

HOUR

94.56000 0.000.000

0.00

0270 *Removal of Trash 1.500

0.000

208-00107  
 

80.000

HOUR

33.09000 49.641.500

0.00

0275 *Erosion Control Supervisor 106.000

0.000

208-00206  
 

320.000

DAY 

88.24000 9,353.44106.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Temporary Berms 777.000

77.000

208-00300  
 

854.000

LF  

3.96000 3,381.84854.000

304.92

0285 Water Control 0.900

0.000

208-00400  
 

1.000

L S 

11,152.94000 10,037.650.900

0.00

0290 Water (Landscaping) 0.000

0.000

209-00100  
 

158.000

MGAL

143.39000 0.000.000

0.00

0295 *Time-Released Water Product 0.000

0.000

209-00200  
 

4,136.000

EACH

8.06000 0.000.000

0.00

0300 *Reset Ground Sign 0.000

0.000

210-00810  
 

12.000

EACH

204.06000 0.000.000

0.00

0305 Dewatering 0.400

0.000

211-03005  
 

1.000

L S 

41,620.15000 16,648.060.400

0.00

0310 *Seeding (Native) 0.000

0.000

212-00006  
 

4.900

ACRE

545.99000 0.000.000

0.00

0315 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.600

ACRE

1,321.41000 0.000.000

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

3.300

ACRE

2,348.32000 0.000.000

0.00

0325 *Soil Preparation (Special) 0.000

0.000

212-00047  
 

2.200

ACRE

1,776.96000 0.000.000

0.00

0330 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

7.900

ACRE

501.87000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.600

ACRE

1,654.52000 0.000.000

0.00

0340 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

3.000

ACRE

3,360.89000 0.000.000

0.00

0345 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,260.000

LB  

2.04000 0.000.000

0.00

0350 *Soil Binder 0.000

0.000

213-00100  
 

3.000

ACRE

501.87000 0.000.000

0.00

0355 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

1.000

L S 

4,963.57000 0.000.000

0.00

0360 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

18.000

EACH

426.87000 0.000.000

0.00

0365 *Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

9.000

EACH

336.42000 0.000.000

0.00

0370 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

110.000

EACH

42.26000 0.000.000

0.00

0375 *Willow Cuttings 0.000

0.000

214-01015  
 

246.000

EACH

6.86000 0.000.000

0.00

0380 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

900.000

SY  

2.10000 0.000.000

0.00

0385 *Herbicide Treatment 0.000

0.000

217-00020  
 

70.000

HOUR

77.21000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Wildlife Biologist 1.500

0.000

240-00000  
 

20.000

HOUR

55.15000 82.731.500

0.00

0395 *Prairie Dog Management 0.000

0.450

240-00100  
 

1.000

L S 

4,941.51000 2,223.680.450

2,223.68

0400 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

411.000

TON 

21.32000 0.000.000

0.00

0405 Aggregate Base Course (Class 6) 0.000

766.000

304-06007  
 

1,915.000

CY  

23.71000 18,161.86766.000

18,161.86

0410 *Hot Mix Asphalt (Patching) (Asphalt) 37.030

0.000

403-00720  
 

50.000

TON 

146.15000 5,411.9337.030

0.00

0415 Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

396.88000 0.000.000

0.00

0420 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

1,225.390

403-33841  
 

2,178.000

TON 

59.73000 73,192.541,225.390

73,192.54

0425 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

1,285.000

TON 

77.76000 0.000.000

0.00

0430 *Concrete Pavement (6 Inch) 0.000

66.000

412-00600  
 

97.000

SY  

38.61000 2,548.2666.000

2,548.26

0435 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

94.000

SY  

60.67000 0.000.000

0.00

0440 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

500.000

SY  

2.57000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

7.000

CY  

146.06000 0.000.000

0.00

0450 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

2,810.000

CY  

45.42000 0.000.000

0.00

0450 MATERIAL ALLOWANCE Soil Rip Rap 18 Inch 0.000

251.020CY  

18.33000 4,601.20251.020

4,601.19

0455 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

7.000

CY  

308.84000 0.000.000

0.00

0460 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

372.000

LF  

137.88000 0.000.000

0.00

0470 Concrete Class D 0.000

0.000

601-03000  
 

20.000

CY  

378.41000 0.000.000

0.00

0475 *Concrete Class D (Special) 0.000

0.000

601-03027  
 

235.000

CY  

555.41000 0.000.000

0.00

0480 *Concrete Class D (Wall) 85.700

0.000

601-03050  
 

94.000

CY  

285.23000 24,444.2185.700

0.00

0485 *Structural Concrete Stain 0.000

0.000

601-40400  
 

128.000

SY  

5.86000 0.000.000

0.00

0490 *Reinforcing Steel 514.000

0.000

602-00000  
 

8,967.000

LB  

0.77000 395.78514.000

0.00

0495 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

635.000

LB  

0.83000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0500 18 Inch Reinforced Concrete Pipe (Complete In P lace) 38.000

34.000

603-01185  
 

451.000

LF  

47.93000 3,450.9672.000

1,629.62

0500 MATERIAL ALLOWANCE 18" RCP ONSITE STOCKPILE 0.000

0.000LF  

13.15000 0.000.000

0.00

0505 24 Inch Reinforced Concrete Pipe (Complete In P lace) 43.000

300.000

603-01245  
 

355.000

LF  

59.99000 20,576.57343.000

17,997.00

0505 MATERIAL ALLOWANCE 24" RCP STOCKPILE 269.000

-269.000LF  

23.75250 0.000.000

-6,389.42

0510 36 Inch Reinforced Concrete Pipe (Complete In P lace) 141.000

151.000

603-01365  
 

376.000

LF  

88.51000 25,844.92292.000

13,365.01

0510 MATERIAL ALLOWANCE 36' RCP STOCKPILE 149.000

-149.000LF  

43.77946 0.000.000

-6,523.14

0515 23x14 Inch Reinforced Concrete Pipe (Complete I n Place) 0.000

32.000

603-02185  
 

93.000

LF  

65.28000 2,088.9632.000

2,088.96

0520 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

47.000

LF  

102.30000 0.000.000

0.00

0525 45x29 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02365  
 

198.000

LF  

101.86000 0.000.000

0.00

0530 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

1,739.71000 0.000.000

0.00

0535 30x19 Inch Reinforced Concrete End Section Elli ptical 0.000

0.000

603-05124  
 

1.000

EACH

1,936.31000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0540 45x29 Inch Reinforced Concrete End Section Elli ptical 0.000

0.000

603-05136  
 

2.000

EACH

1,959.17000 0.000.000

0.00

0545 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

4,792.01000 0.000.000

0.00

0550 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

4.000

EACH

4,819.59000 0.000.000

0.00

0555 *Inlet Type R  L 5 (10 Foot) 0.000

1.000

604-19110  
 

2.000

EACH

5,260.80000 5,260.801.000

5,260.80

0560 *Outlet Structure 0.000

0.000

604-20000  
 

1.000

EACH

10,395.33000 0.000.000

0.00

0565 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

2.000

EACH

3,711.75000 0.000.000

0.00

0570 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

3.000

EACH

3,374.58000 0.000.000

0.00

0575 Manhole Slab Base (15 Foot) 1.000

2.000

604-30015  
 

3.000

EACH

3,944.91000 11,834.733.000

7,889.82

0580 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

2.000

EACH

4,274.36000 4,274.361.000

0.00

0585 *Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

7,466.83000 0.000.000

0.00

0590 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

309.000

LF  

12.53000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0595 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

244.000

LF  

16.66000 0.000.000

0.00

0600 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

761.08000 0.000.000

0.00

0605 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,147.14000 0.000.000

0.00

0610 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

766.60000 0.000.000

0.00

0615 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,007.49000 0.000.000

0.00

0620 *Fence (Plastic) 602.000

142.000

607-11525  
 

1,300.000

LF  

4.03000 2,998.32744.000

572.26

0625 *Concrete Sidewalk 0.000

186.000

608-00000  
 

1,049.000

SY  

28.68000 5,334.48186.000

5,334.48

0630 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

749.000

SY  

30.44000 0.000.000

0.00

0635 *Concrete Curb Ramp 0.000

12.000

608-00010  
 

36.000

SY  

98.72000 1,184.6412.000

1,184.64

0640 *Curb Type 2 (Section B) 0.000

31.000

609-20010  
 

52.000

LF  

12.13000 376.0331.000

376.03

0645 *Curb and Gutter Type 2 (Section II-B) 0.000

522.000

609-21020  
 

1,343.000

LF  

14.56000 7,600.32522.000

7,600.32
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REF
NO.

ITEM
NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0650 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

19.000

LF  

19.30000 0.000.000

0.00

0655 *Gutter (Special) 0.000

66.500

609-23000  
 

66.500

LF  

16.77000 1,115.2166.500

1,115.21

0660 *Gutter Type 2 (2 Foot) 0.000

71.000

609-24002  
 

156.000

LF  

23.16000 1,644.3671.000

1,644.36

0665 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

100.000

SF  

8.82000 0.000.000

0.00

0670 *Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

27.58000 0.000.000

0.00

0675 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

100.000

LF  

5.52000 0.000.000

0.00

0680 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

150.000

LF  

28.68000 0.000.000

0.00

0685 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

3,172.27000 0.000.000

0.00

0690 *Luminaire (Special) 0.000

0.000

613-16000  
 

3.000

EACH

945.28000 0.000.000

0.00

0695 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

15.000

EACH

330.90000 0.000.000

0.00

0700 24 Inch Automatic Drain Gate 0.000

0.000

615-10024  
 

1.000

EACH

2,206.03000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0705 36 Inch Automatic Drain Gate 0.000

0.000

615-10036  
 

1.000

EACH

3,309.05000 0.000.000

0.00

0710 *60 Inch Welded Steel Pipe 0.000

0.000

619-10600  
 

686.000

LF  

749.28000 0.000.000

0.00

0715 *60 Inch Internal Joint Seals 0.000

0.000

619-30000  
 

6.000

EACH

2,095.89000 0.000.000

0.00

0720 *6 Inch Blow Off Valve and Vault 0.000

0.000

619-73050  
 

1.000

EACH

13,099.34000 0.000.000

0.00

0725 *6 Inch Air Valve Access Manhole Assembly 0.000

0.000

619-73051  
 

2.000

EACH

20,434.97000 0.000.000

0.00

0730 6 Inch Gate Valve 0.000

0.000

619-75048  
 

1.000

EACH

1,721.59000 0.000.000

0.00

0735 *Construction Surveying 0.061

0.350

625-00000  
 

1.000

L S 

38,478.71000 15,814.750.411

13,467.55

0740 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

215,100.77000 129,060.460.600

0.00

0745 Public Information Services 0.800

0.000

626-01000  
 

1.000

L S 

8,563.72000 6,850.980.800

0.00

0750 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

238.000

GAL 

73.90000 0.000.000

0.00

0755 *Pavement Marking Paint (Low VOC Solvent Base) 32.000

17.000

627-00012  
 

205.000

GAL 

38.61000 1,891.8949.000

656.37
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0760 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

295.000

SF  

13.24000 0.000.000

0.00

0765 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

6.000

EACH

110.30000 0.000.000

0.00

0770 *Flagging 667.500

331.500

630-00000  
 

2,000.000

HOUR

22.06000 22,037.94999.000

7,312.89

0775 *Uniformed Traffic Control 21.000

9.000

630-00003  
 

196.000

HOUR

71.70000 2,151.0030.000

645.30

0780 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

3,309.05000 3,309.051.000

0.00

0785 *Traffic Control Inspection 60.000

7.000

630-00007  
 

137.000

DAY 

104.79000 7,020.9367.000

733.53

0790 *Traffic Control Management 74.000

22.000

630-00012  
 

342.000

DAY 

485.33000 46,591.6896.000

10,677.26

0795 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

661.81000 661.811.000

0.00

0800 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

8.000

EACH

220.60000 0.000.000

0.00

0805 *Construction Traffic Sign (Panel Size A) 34.500

0.000

630-80341  
 

138.000

EACH

38.61000 1,332.0534.500

0.00

0810 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

24.000

EACH

110.30000 1,323.6012.000

0.00
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0815 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

10.000

EACH

165.45000 0.000.000

0.00

0820 *Construction Traffic Sign (Special) 96.150

0.000

630-80344  
 

199.000

SF  

18.75000 1,802.8196.150

0.00

0825 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

9.000

EACH

8,824.13000 22,060.332.500

0.00

0830 *Drum Channelizing Device 0.000

0.000

630-80360  
 

100.000

EACH

63.97000 0.000.000

0.00

0835 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

10.000

EACH

66.18000 0.000.000

0.00

0840 Concrete Barrier (Temporary) 365.000

610.000

630-80370  
 

1,950.000

LF  

19.03000 18,554.25975.000

11,608.30

0845 *Traffic Cone 100.000

0.000

630-80380  
 

200.000

EACH

17.65000 1,765.00100.000

0.00

0850 *Tubular Marker 15.500

0.000

630-80384  
 

50.000

EACH

66.18000 1,025.7915.500

0.00

0855 Impact Attenuator (Temporary) 0.500

0.500

630-85010  
 

8.000

EACH

2,134.52000 2,134.521.000

1,067.26

0860 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

27,575.40000 27,575.401.000

0.00

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

321,983.400

F A 

1.00000 0.000.000

0.00
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CUMULATIVE
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CAT NO0250 ROADWAY 

0870 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0875 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,600.000

F A 

1.00000 0.000.000

0.00

0880 F/A Fuel Cost Adjustment 20.440

994.300

700-70016  
 

75,000.000

F A 

1.00000 1,014.741,014.740

994.30

0885 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

38,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A On-The-Job Trainee 0.000

503.000

700-70021  
 

5,760.000

HOUR

1.00000 503.00503.000

503.00

0895 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0900 F/A Noise Monitoring and Mitigation 0.000

3,633.130

700-70034  
 

50,000.000

F A 

1.00000 3,633.133,633.130

3,633.13

0905 F/A Uniformed Traffic Control (Officer Time) 0.000

0.000

700-70035  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0910 F/A Adjust Utilities 0.000

0.000

700-70060  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0915 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00
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NO.
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CUMULATIVE
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CAT NO0250 ROADWAY 

0925 *F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0930 F/A DRB Standing Committee 4,637.500

0.000

700-70594  
 

15,000.000

F A 

1.00000 4,637.504,637.500

0.00

1090 *Added Item (Dollar)/ Removal of Tree (Special) / 
CO#003/ MCR line 002

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1100 Added Item (Dollar)/ Century Link Delay Costs 15,471.820

0.000

900-00006  
 

15,471.820

DOL 

1.00000 15,471.8215,471.820

0.00

1105 Storm Drain Inlet Protection Dandy Bag Inlet 
Protection/ CMO# 006

0.000

0.000

208-00050  
 

0.000

EACH

272.91000 0.000.000

0.00

1110 Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

89.68000 0.000.000

0.00

1115 Health and Safety Officer 102.500

6.000

250-00110  
 

125.000

HOUR

106.50000 11,555.25108.500

639.00

1120 Added Item (Dollar)/ CO#008/MCR#006 Revised Rem oval of 
Tree (Special)

2,438.000

0.000

900-00006  
 

2,438.000

DOL 

1.00000 2,438.002,438.000

0.00

1125 Added Item (Hour)/ Water Jet and Vacuum 15 Inch  RCP 4.000

0.000

900-00010  
 

4.000

HOUR

235.75000 943.004.000

0.00

1130 Added Item (Hour)/ CCTV 15 Inch RCP 4.000

0.000

900-00010  
 

4.000

HOUR

189.75000 759.004.000

0.00

1135 Added Item (Hour)/ Asbestos Project Designer (A PD) 96.000

0.000

900-00010  
 

96.000

HOUR

106.50000 10,224.0096.000

0.00
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CAT NO0250 ROADWAY 

1140 Added Item (Hour)/ Asbestos Inspector (AI) 181.000

0.750

900-00010  
 

181.750

HOUR

106.50000 19,356.38181.750

79.88

1145 Added Item (Dollar)/ Materials Price Adjustment -74.230

0.000

900-00006  
 

0.000

DOL 

1.00000 -74.23-74.230

0.00

1150 F/A Asbestos Abatement Work 177,990.710

1,369.800

700-70495  
 

185,000.000

F A 

1.00000 179,360.51179,360.510

1,369.80

1155 F/A Emergency Repair Bear Creek Trail Maintenan ce 6,583.480

0.000

700-70032  
 

6,583.480

F A 

1.00000 6,583.486,583.480

0.00

1180 Rem Pipe (Special)(Asbestos Gaskets) 90.000

15.000

202-00035  
 

105.000

LF  

79.75000 8,373.75105.000

1,196.25

1185 Modify Inlet 2.000

0.000

210-04020  
 

2.000

EACH

1,956.59000 3,913.182.000

0.00

1195 15 In RCP (CIP) 8.000

0.000

603-01155  
 

8.000

LF  

105.87000 846.968.000

0.00

1200 Const Surveying (Hour) 2.000

3.000

625-00001  
 

25.000

HOUR

100.00000 500.005.000

300.00

1205 24 In RCP Spec 8.000

0.000

603-03240  
 

8.000

LF  

130.00000 1,040.008.000

0.00

1210 F/A 0.000

0.000

700-70034  
 

4,000.000

F A 

1.00000 0.000.000

0.00

1215 Added Item (Lump Sum)/ Load and Dispose 15" RCP  w/ 
Asbestos

1.000

0.000

900-00014  
 

1.000

L S 

4,498.53000 4,498.531.000

0.00
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CAT NO0250 ROADWAY 

1220 Added Item (Lump Sum)/ Purchase of Manhole Slab  Base & 
Flat Lid

1.000

0.000

900-00014  
 

1.000

L S 

952.40000 952.401.000

0.00

1225 Added Item (Dollar)/ Century Link Asbestos Abat ement 
Delay

105,236.600

0.000

900-00006  
 

105,236.600

DOL 

1.00000 105,236.60105,236.600

0.00

1230 Proof Rolling 0.000

2.000

203-01100  
 

2.000

HOUR

92.14000 184.282.000

184.28

1235 Added Item (Dollar)/ 0.000

1,856.640

900-00006  
 

1,856.640

DOL 

1.00000 1,856.641,856.640

1,856.64

1240 Added Item (Dollar)/ 0.000

3,108.750

900-00006  
 

3,108.750

DOL 

1.00000 3,108.753,108.750

3,108.75

1245 Added Item (Dollar)/ FA Bill Manhole 5 Special 0.000

4,943.790

900-00006  
 

4,943.790

DOL 

1.00000 4,943.794,943.790

4,943.79

CAT 1,110,007.15285,125.414,199,539.71CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE F-16-YR 

0935 *Removal of Bridge 0.400

0.000

202-00400  
 

1.000

EACH

129,492.70000 51,797.080.400

0.00

0940 *Structure Excavation 676.000

455.000

206-00000  
 

1,138.000

CY  

8.78000 9,930.181,131.000

3,994.90

0945 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

81.000

CY  

91.18000 0.000.000

0.00

0950 Structure Backfill (Class 1) 0.000

224.000

206-00100  
 

561.000

CY  

21.28000 4,766.72224.000

4,766.72
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QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

0955 Structure Backfill (Class 2) 0.000

36.000

206-00200  
 

89.000

CY  

9.18000 330.4836.000

330.48

0960 Mechanical Reinforcement of Soil 0.000

224.000

206-00360  
 

561.000

CY  

28.39000 6,359.36224.000

6,359.36

0965 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

5,815.61000 5,815.611.000

0.00

0970 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

4,541.62000 4,541.621.000

0.00

0975 *Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

5,815.61000 0.000.000

0.00

0980 *Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

4,723.62000 0.000.000

0.00

0985 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

256.000

TON 

139.42000 0.000.000

0.00

0990 Geotextile (Drainage) (Class 2) 0.000

2.000

420-00113  
 

5.000

SY  

72.40000 144.802.000

144.80

0995 *Drilled Caisson (30 Inch) 906.120

0.000

503-00030  
 

2,686.000

LF  

161.27000 146,129.97906.120

0.00

1000 *Drilled Caisson (42 Inch) 589.500

0.000

503-00042  
 

1,218.000

LF  

210.42000 124,042.59589.500

0.00

1005 *Drilled Caisson (48 Inch) 78.000

0.000

503-00048  
 

234.000

LF  

285.54000 22,272.1278.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

1010 Precast Panel Facing 1,836.000

0.000

504-04420  
 

5,928.000

SF  

28.93000 53,115.481,836.000

0.00

1010 MATERIAL ALLOWANCE PRECAST PANEL FACING 320.490

0.000SF  

23.14533 7,417.85320.490

0.00

1010 MATERIAL ALLOWANCE PRECAST WALL PANELS AND COPING 3,771.510

0.000SF  

22.28148 84,034.823,771.510

0.00

1015 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,550.000

SY  

15.09000 0.000.000

0.00

1020 *Concrete Class D (Bridge) 271.900

0.000

601-03040  
 

967.000

CY  

463.92000 126,139.85271.900

0.00

1020 MATERIAL ALLOWANCE Precast Concrete Deck Panels 388.500

0.000CY  

22.61417 8,785.61388.500

0.00

1025 *Concrete Class D (Wall) 7.600

0.000

601-03050  
 

63.000

CY  

285.23000 2,167.757.600

0.00

1030 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,721.000

SY  

5.86000 0.000.000

0.00

1035 *Reinforcing Steel 20,236.000

0.000

602-00000  
 

37,928.000

LB  

0.77000 15,581.7220,236.000

0.00

1040 *Reinforcing Steel (Epoxy Coated) 47,288.000

0.000

602-00020  
 

157,634.000

LB  

0.83000 39,249.0447,288.000

0.00

1040 MATERIAL ALLOWANCE Precast Concrete Deck Panels 72,967.009

0.000LB  

0.10124 7,387.1872,967.009

0.00
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PCN: 18220-BID    ESTIMATE RUN 10/05/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:39:28

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

1045 *Bridge Rail Type 7 0.000

194.000

606-10700  
 

834.000

LF  

106.85000 20,728.90194.000

20,728.90

1050 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

392.000

LF  

27.69000 0.000.000

0.00

1055 *2 Inch Electrical Conduit 0.000

388.000

613-00200  
 

784.000

LF  

5.52000 2,141.76388.000

2,141.76

1060 *3 Inch Electrical Conduit 0.000

194.000

613-00300  
 

392.000

LF  

6.62000 1,284.28194.000

1,284.28

1065 *Prestressed Concrete Box (Depth 32" Through 48 ") 2,597.000

0.000

618-01994  
 

7,791.000

SF  

63.12000 163,922.642,597.000

0.00

1065 MATERIAL ALLOWANCE BOX GIRDER STOCKPILE 446.430

0.000SF  

38.47000 17,174.16446.430

0.00

1070 *Shotcrete 98.000

0.000

641-10000  
 

245.000

SY  

195.36000 19,145.2898.000

0.00

CAT 944,406.8539,751.202,466,894.66CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BE 

1075 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

27,667.26000 27,667.261.000

0.00

1080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,873.23000 18,873.231.000

0.00

1085 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,068.15000 4,136.302.000

0.00

CAT 50,676.790.0050,676.79CURRENT AMT0450 $ $ $

$ 2,105,090.79324,876.61$6,717,111.16$CURRENT AMTPROJECT TOTAL


